

# Project Status Report: GPAye

Status Date	3/30/2023
Execution Owner	GPAye
Project ID	GPAye
RAG Status	Green

## Executive Summary

Team GPAye has gone far lengths to ensure we have a presentable and appealing site. We originally had the basics of events, the home page, about us page, and support us page. We have been meeting two times a week to ensure we make the proper edits. After demo one with the sponsor, we ensured we all had questions to ask and also wrote down all feedback from her on presentation day so we are ready to come back for demo two with at least 75%. Furthermore, we all would agree that our website is well over more than 75% completed. We figured out one another strengths and weaknesses as a group and used this to our advantage as we conquer and divide the work of the website.

## Milestones

Milestone	Baseline	Expected	RAG
Demo # 2	3/30/2023	4/3/2023	C
Demo # 2 Feedback	4/1/2023	4/5/2023	G
Website Document Deliverables	4/10/2023	4/17/2023	A
Demo # 3	4/20/2023	4/25/2023	R

## Recent Accomplishments

- Website Memorial Page
- Donation Button
- PayPal Plugins
- Foster page
- Foster Application
- Contact Page

## Risks, Issues, and Dependencies

- Donation Button
- Website Template
- Plug-ins

## Next Steps

- News Page
- Update Documentation more
- Security Plug-ins
- Upgrading Security of Website

Status Key:

Green: On Target

Amber: Risks to Timeline, Scope, or Budget

Red: Requires Corrective Action

Complete: Work Complete